
US LHC Accelerator Project                                                            Baseline Change Request
BCR Number 11
WBS 1.1.3  Cryogenic Feed Boxes
Title Change Milestone for HTS Leads
Change Control Level 2
Originator J. Zbasnik
Date 26 Feb. 1999
Description of change

Change milestone number 3-1.1.3-5 from “Complete Tests of Prototype Leads” to
“Place Purchase Order for HTS Leads”.  Change the date from 1 October 1999 to 1
November 1999.

Change milestone number 2-1.1-4 from “Complete Tests of Prototype Leads” to
Place Purchase Order for HTS Leads”.  Change the date from 1 January 2000 to 1
February 2000.

Reason for change
The conceptual design review of the DFBX distribution feedbox, conducted on 2
December 1998, resulted in a recommendation to delay the ordering of HTS leads
until more information was available from the testing of HTS leads at CERN.  Since
the US project would not necessarily be conducting test on HTS leads but rather
monitoring tests at CERN, it was decided that a more realistic milestone would be
the date by which a purchase order must be placed for HTS leads to support the
DFBX schedule.

Impact on other sub-systems
None.  The design requirements and design have not changed.

Impact on cost
None known at this time.  A BCR will be submitted to address any changes to
approved cost estimates or schedules.

Impact on schedule
None.

Other impacts (ES&H, etc.)
None.

Change Control Board recommendation (if required)
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